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General Comments

ITEM 67, ERECT PWS CABLE SYSTEM;
WPP8/EPP8 AND WPP104/EPP104 HANDROPE ANCHOR PLATES:

This afternoon, I work with Warren Collins (CT) to verify and tabulate that some of the anchor plates for
the messenger cables and handropes are not installed in the correct orientation. We had noticed this
earlier, but didn’t put together until today the history and shop drawings to confirm what was erected
incorrectly and what was erected correctly. Reference RFI 1237R0, RFI 1907R0, and Submittal 1545R0
for the history and requirements for the orientation of the different anchor plates. The anchor plates are all
installed at the correct panel points, but some of the plates are not at the correct location (upper vs lower)
and some are not correctly orientated (upside down). The anchor plates were detailed so that the
handrope or messenger cable would aim to the center of the bolt pattern, but that is not the as-built
condition for several of the erected anchor plates. The following is the status of the anchor plates:
EPP104 – 2 of 4 are ok (top anchor plates ok)
WPP104 – 0 of 4 are ok
EPP8 – 0 of 4 are ok
WPP8 – 2 of 4 are ok (top anchor plates ok)
We discuss the problem separately with ABF Engineers Scott Yeager and Ankur Singh. They decide that
in the next few days they will fix the anchor plates at EPP104 and WPP104, because those locations have
easy access with the catwalk still in place. They plan to submit an RFI regarding EPP8 and WPP8 asking
to leave the anchor plates as erected, because access is not as easy since the catwalk anchors under
these locations were recently removed. Manlifts would be needed to access these EPP8 and WPP8
locations to perform this work.
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